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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603254N: ASW Systems Development

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 25.144 8.249 7.915 -   7.915 8.125 8.268 8.472 8.556 Continuing Continuing
0490: Airborne Acoustic
Intelligence (AAI)

3.479 -   -   -   -   -   -   -   -   0.000 3.479

1292: Adv ASW Sensors & Proc 9.771 5.739 5.454 -   5.454 5.669 5.819 6.019 6.080 Continuing Continuing
3222: Advanced High Altitude ASW 2.837 2.510 2.461 -   2.461 2.456 2.449 2.453 2.476 Continuing Continuing
9999: Congressional Adds 9.057 -   -   -   -   -   -   -   -   0.000 9.057

A. Mission Description and Budget Item Justification
Includes RDT&E funds for advanced development and developmental testing of airborne anti-submarine warfare (ASW) systems, including aircraft, equipment,
and devices for use against all types of submarine targets; and advanced, high-performance, underwater, mobile target for use in fleet ASW training exercises and
for the operational evaluation of the MK-30 torpedo and the MK-48 torpedo weapons system improvement program; and Project BEARTRAP.  Definition of Project
BEARTRAP is classified.

Excludes civilian and military manpower and their related costs and military construction cost which are included in appropriated management and support elements in
this program. Project 0490 moved to new Military Intelligence Program (MIP) Program Element (0303354N) in FY 2011 and beyond.

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 25.553 8.249 8.438 -   8.438
Current President's Budget 25.144 8.249 7.915 -   7.915
Total Adjustments -0.409 -   -0.523 -   -0.523

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -0.083 -  
• Program Adjustments -   -   -0.442 -   -0.442
• Section 219 Reprogramming -0.318 -   -   -   -  
• Rate/Misc Adjustments -   -   -0.081 -   -0.081
• Congressional General Reductions
Adjustments

-0.008 -   -   -   -  
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603254N: ASW Systems Development

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2010 FY 2011
Project: 9999: Congressional Adds

Congressional Add: Air Readiness/Effectiveness Measurement Program 1.593 -  
Congressional Add: Marine Mammal Detection System 1.992 -  
Congressional Add: Marine Species Mitigation 2.285 -  
Congressional Add: Marine Mammal Alert System 2.390 -  
Congressional Add: Sonobouy Wave-Energy Module 0.797 -  

Congressional Add Subtotals for Project: 9999 9.057 -  

Congressional Add Totals for all Projects 9.057 -  

Change Summary Explanation
Technical: Not applicable.

Schedule:

3222.  The OPNAV (N882C1C) sponsor focused the initial study for the Analysis of Alternatives (AoA) for the implementation of the High Altitude ASW mission on
the P-8A aircraft.  This project focus is for studies and analyses of capabilities to better perform the High Altitude mission on the P-8A Aircraft vice the complete
development of a specific capability.  As a result, the following schedule changes were made.  Precision Placement statement removed.  Choose system
concepts for Technology Demos removed from 1Q/11.  HW/SW Product Development removed from 2Q/11 thru 4Q/15.  Experimentation and Technology Demos
removed from 4Q/11 thru 1Q/15.  Transition Decisions removed from 3Q/15.  Deliveries removed from 4Q/12, 4Q/13 and 4Q/14.  Trade studies will continue from
2Q/13 thru 4Q/16.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603254N: ASW Systems Development

PROJECT
0490: Airborne Acoustic Intelligence (AAI)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
0490: Airborne Acoustic
Intelligence (AAI)

3.479 -   -   -   -   -   -   -   -   0.000 3.479

Quantity of RDT&E Articles 2 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The mission of Airborne Acoustic Intelligence (AAI), Chief of Naval Operations (CNO) Project K-0416, is to provide Sound Pressure Level (SPL) quality recordings of
targets of interest and an associated new technology, rapid prototyping mechanism for the application of state-of-the-art collection sensors. The program will develop
and rapidly deploy new technology concepts in hardware and software to effectively address emerging littoral threats and to improve the present Undersea Warfare
capability in support of Sea Shield/Sea Trial Initiatives. AAI also provides a measurement analysis capability to reconstruct, analyze and develop active target strength
measurement validation. The AAI data collection program provides passive and active acoustic and non-acoustic data essential for the design and development
of environmental models, sensors, weapons, software algorithms, and tactical decision aids. AAI employs developmental and prototypical hardware installed in
uniquely configured ASW aircraft to collect data of interest, and specially configured ground support facilities to conduct reconstruction and analysis of this data. AAI
includes calibrated recording systems, advanced detection and tracking systems, special sensors, advanced processing systems and techniques and specially derived
operational tactics. The 2 RDT&E articles consist of aircraft calibration units, SPL collection suites, and post mission processors that will support the collection mission.

Military Intelligence Program (MIP) funding previously contained in this PE and Project, moved to a new Program Element (0303354N) in FY 2011 and beyond for
enhanced MIP tracking.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Systems Engineering / Aircraft Mods Active Acoustic Program

Articles:
FY 2010 Accomplishments:
Engineering supported SPL Recording.  Post mission processor upgrade and engineering supported aircraft calibration unit
enhancements for active target strength.  Engineering development of Target Strength processing will continue, however, the
prototype processor is on hold due to funding reprioritization.

2.329
2

-   -  

Title: Data Collection and Analysis
Articles:

FY 2010 Accomplishments:
Data collection was supported at Operational Wings. Collection of high interest acoustic and non-acoustic data supported
Measurement/Measuring and Signature Intelligence (MASINT)/Office of Naval Intelligence (ONI) threat assessment requirements.

0.750
0

-   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603254N: ASW Systems Development

PROJECT
0490: Airborne Acoustic Intelligence (AAI)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Reduction, Analysis and Fleet Rapid Feedback. Conducted airborne special operations support. Essential performance modeling
and evaluation for advanced technology sensor systems design and Fleet tactics development.
Title: Active Measurement Validation

Articles:
FY 2010 Accomplishments:
Active Measurement Validation of targets of interest. Provided the acoustic analysis of echo characterization (which includes:
signal excess (SE) measurements, peak frequency (PF), trend analysis and pulse duration measurements) and target strength.

0.400
0

-   -  

Accomplishments/Planned Programs Subtotals 3.479 -   -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
AAI is a CNO Special Project (K-0146). The included technology developments are primarily in-house with contractor participation through existing vehicles.

E. Performance Metrics
Continued engineering to support SPL recording.  Continue data collection support at operation wings.  Continued Active Measurement validation of targets of interest.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603254N: ASW Systems Development

PROJECT
1292: Adv ASW Sensors & Proc

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
1292: Adv ASW Sensors & Proc 9.771 5.739 5.454 -   5.454 5.669 5.819 6.019 6.080 Continuing Continuing
Quantity of RDT&E Articles 300 100 100 0 100 100 100 100 100

A. Mission Description and Budget Item Justification
This program provides Air Anti-Submarine Warfare (ASW) platform effectiveness through development of advanced hardware and software associated with airborne
acoustic and non-acoustic systems. This includes sensors, processing, post-processing, data recording and display capabilities to address regional threat scenarios
against surfaced or submerged conventionally and nuclear powered submarines. Key objectives are platform accommodations of advanced active and passive
sensors, improved detection, classification, localization, tracking, and increased capacity and flexibility to handle multi-sensor data loads. Programs being funded during
the FYDP will investigate technologies such as: Over the Horizon (OTH) Communications, Distributed Netted Sensors, transient signals, and source and receiver
improvement technologies that will enhance passive and Multi-static Active Sensor Systems capabilities. Other programs being funded during the FYDP will provide
for the development of persistent tactical search technologies that will allow transition to the localization and attack phase in all operationally relevant environments. In
addition, the program will provide for the development and subsequent experimentation, including data collection and engineering measurement, of Multi-static Active
Coherent (MAC) sources and receivers, laser technologies, electro-optical and Multi-Spectral camera technologies, Radar, and Magnetic Anomaly Detection sensors.
The test articles, which consist of passive/active sensors and associated processors, will support at-sea trials and experiments.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: System performance assessments

Articles:
FY 2010 Accomplishments:
Performed system performance assessments for Multi-Static Active (Coherent) ASW algorithms and other Acoustic and Non-
Acoustic system enhancements.  The test articles, which consist of passive/active sensors and associated processors, supported
at-sea trial and experiments.
FY 2011 Plans:
System performance assessments for Multi-Static Active (Coherent) ASW algorithms and other Acoustic and Non-Acoustic
system enhancements.  The test articles, which consist of passive/active sensors and associated processors, will support at-sea
trial and experiments.
FY 2012 Plans:
System performance assessments for Multi-Static Active (Coherent) ASW algorithms and other Acoustic and Non-Acoustic
system enhancements.  The test articles, which consist of passive/active sensors and associated processors, will support at-sea
trial and experiments.

9.771
300

5.739
100

5.454
100

Accomplishments/Planned Programs Subtotals 9.771 5.739 5.454
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603254N: ASW Systems Development

PROJECT
1292: Adv ASW Sensors & Proc

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
The included technology development are primarily in-house with contractor participation through existing vehicles.

E. Performance Metrics
Perform system assessments for MAC ASW algorithms and other Acoustic and Non-Acoustic system enhancements.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603254N: ASW Systems Development

PROJECT
1292: Adv ASW Sensors & Proc

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hdw Development Various VARIOUS:VARIOUS 0.516 0.400 Nov 2010 0.400 Dec 2011 -   0.400 1.350 2.666 2.666
Subtotal 0.516 0.400 0.400 -   0.400 1.350 2.666 2.666

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Software Development WR NAWCAD:PATUXENT
RIVER, MD 3.425 -   -   -   -   0.000 3.425  

Studies & Analysis WR NAWCAD:PATUXENT
RIVER, MD 5.181 -   -   -   -   6.525 11.706  

Subtotal 8.606 -   -   -   -   6.525 15.131

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Dev Test & Eval Various VARIOUS:VARIOUS 14.931 0.750 Nov 2010 0.500 Dec 2011 -   0.500 0.000 16.181 16.181
Subtotal 14.931 0.750 0.500 -   0.500 0.000 16.181 16.181

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Eng Spt Various VARIOUS:VARIOUS 10.930 3.308 Nov 2010 3.327 Dec 2011 -   3.327 8.895 26.460 26.460
ENG & TECH SVCS (NON-
FFRDC) Various VARIOUS:VARIOUS 2.582 0.100 Nov 2010 0.100 Dec 2011 -   0.100 1.316 4.098 4.098

MGT & PROF SVCS (FFRDC) Various VARIOUS:VARIOUS 0.202 0.214 Nov 2010 0.214 Dec 2011 -   0.214 0.800 1.430 1.430

Government Eng Spt WR NAWCAD:PATUXENT
RIVER, MD 54.832 0.892 Nov 2010 0.847 Dec 2011 -   0.847 4.376 60.947  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603254N: ASW Systems Development

PROJECT
1292: Adv ASW Sensors & Proc

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Travel Various VARIOUS:VARIOUS 0.052 0.075 Nov 2010 0.066 Dec 2011 -   0.066 0.325 0.518  
Subtotal 68.598 4.589 4.554 -   4.554 15.712 93.453

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 92.651 5.739 5.454 -   5.454 23.587 127.431

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603254N: ASW Systems Development

PROJECT
1292: Adv ASW Sensors & Proc
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603254N: ASW Systems Development

PROJECT
1292: Adv ASW Sensors & Proc

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj: 1292 - Adv ASW Sensors & Processors
Performance Assessment: Multi-Static Target Recognition 1 2010 4 2010
Performance Assessment: Concurrent Processing/Battery Technology 1 2011 4 2012
Performance Assessment: Distributed Netted Sensors 1 2013 4 2014
Performance Assessment: OTH Communications 1 2010 4 2011
Performance Assessment: Engineering Measurement 1 2012 4 2016
Transition Decision: Multi-Static Target Recognition 4 2010 4 2010
Transition Decision: OTH Communications 4 2011 4 2011
Transition Decision: Concurrent Processing/Battery Technology 4 2012 4 2012
Transition Decision: Distributed Netted Sensors 4 2014 4 2014
Software: Software Development 1 2010 4 2016
Experiment/Exercise Participation: Experiment/Exercise Participation 1 2010 4 2016
Deliveries: Deliveries (1) 1 2010 1 2010
Deliveries: Deliveries (2) 1 2011 1 2011
Deliveries: Deliveries (3) 1 2012 1 2012
Deliveries: Deliveries (4) 1 2013 1 2013
Deliveries: Deliveries (5) 1 2014 1 2014
Deliveries: Deliveries (6) 1 2015 1 2015
Deliveries: Deliveries (7) 1 2016 1 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603254N: ASW Systems Development

PROJECT
3222: Advanced High Altitude ASW

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
3222: Advanced High Altitude ASW 2.837 2.510 2.461 -   2.461 2.456 2.449 2.453 2.476 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Advanced High Altitude Anti-Submarine Warfare (AHAASW) program performs studies and analyses to better perform the ASW mission on the P-8A aircraft. The
P-8A aircraft, a commercial derivative Boeing 737 airframe, operates most efficiently at high altitudes.  These studies are to explore technologies, which may lead to
additional high altitude ASW capabilities.  The Analysis of Alternatives (AoA) effort is the first study for the implementation of High Altitude ASW on a P-8A aircraft.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Provide precision delivery of sonobuoys

Articles:
FY 2010 Accomplishments:
AHAASW contributed resources to support an initial Effectiveness and Suitability Study and AoA currently in progress by NAVAIR
(AIR-4.10) for the implementation of High Altitude Anti-Submarine Warfare (HAASW) on the P-8A aircraft.
FY 2011 Plans:
FY11 efforts are planned to be a continuation of support to the AHAASW and HAASW AoA initiated in FY10.  In addition, it is
planned to initiate a Technology Development Strategy (TDS) and fund initiation of additional studies for the execution of ASW at
High Altitude.
FY 2012 Plans:
FY12 is scheduled to complete the AHAASW AoA and TDS and other studies initiated in FY11.

2.837
0

2.510
0

2.461
0

Accomplishments/Planned Programs Subtotals 2.837 2.510 2.461

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Develop modifications to incorporate capability into current sonobuoy sensors and integration into P-8A as the lead aircraft.

E. Performance Metrics
Perform Analysis of Alternatives (AoA) for the Advanced HAASW program.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603254N: ASW Systems Development

PROJECT
3222: Advanced High Altitude ASW

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hdw Development Various VARIOUS:VARIOUS -   1.370 Feb 2011 -   -   -   0.000 1.370 1.370
A/C HW/SW Integration Various VARIOUS:VARIOUS -   -   -   -   -   0.600 0.600 0.600

Subtotal -   1.370 -   -   -   0.600 1.970 1.970

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Documentation Various VARIOUS:VARIOUS -   -   -   -   -   0.500 0.500 0.500

Studies & Analysis WR NAWCAD:PATUXENT
RIVER, MD 0.700 0.150 Nov 2010 0.100 Nov 2011 -   0.100 0.200 1.150  

Studies & Analysis Various VARIOUS:VARIOUS 0.765 0.300 Nov 2010 1.245 Nov 2011 -   1.245 3.051 5.361 5.361
Subtotal 1.465 0.450 1.345 -   1.345 3.751 7.011

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Field Tests WR NAWCAD:PATUXENT
RIVER, MD -   0.050 Aug 2011 0.100 Nov 2011 -   0.100 0.150 0.300  

Field Tests Various VARIOUS:VARIOUS -   -   -   -   -   0.500 0.500 0.500
Subtotal -   0.050 0.100 -   0.100 0.650 0.800

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Eng Spt Various VARIOUS:VARIOUS 0.150 0.050 Nov 2010 0.385 Nov 2011 -   0.385 0.950 1.535 1.535
ENG & TECH SVCS (NON-
FFRDC) Various VARIOUS:VARIOUS 0.150 0.080 Nov 2010 0.150 Nov 2011 -   0.150 0.421 0.801 0.801
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603254N: ASW Systems Development

PROJECT
3222: Advanced High Altitude ASW

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Eng Spt WR NAWCAD:PATUXENT
RIVER, MD 1.057 0.500 Nov 2010 0.472 Nov 2011 -   0.472 3.417 5.446  

Travel Various VARIOUS:VARIOUS 0.015 0.010 Nov 2010 0.009 Nov 2011 -   0.009 0.045 0.079  
Subtotal 1.372 0.640 1.016 -   1.016 4.833 7.861

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 2.837 2.510 2.461 -   2.461 9.834 17.642

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603254N: ASW Systems Development

PROJECT
3222: Advanced High Altitude ASW
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603254N: ASW Systems Development

PROJECT
3222: Advanced High Altitude ASW

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj: 3222 Advanced High Altitude ASW
Contract Awards: Study Contract 1 2010 1 2010
Contract Awards: Technology Development Contract 2 2011 2 2011
Trade Studies: Trade Studies 1 2010 4 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603254N: ASW Systems Development

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
9999: Congressional Adds 9.057 -   -   -   -   -   -   -   -   0.000 9.057
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
9999. Congressional Adds.

B. Accomplishments/Planned Programs ($ in Millions) FY 2010 FY 2011
Congressional Add: Air Readiness/Effectiveness Measurement Program
FY 2010 Accomplishments: 10C091:  Conducted an Air Readiness/Effectiveness Measurement (AIREM)
effort, enabling platforms to more effectively counter the current submarine threat.

1.593 -  

Congressional Add: Marine Mammal Detection System
FY 2010 Accomplishments: 10C092:  Developed aircraft Intelligence, Surveillance, and Reconnaissance (ISR)
systems and acoustics optimized for detecting and tracking marine mammals.

1.992 -  

Congressional Add: Marine Species Mitigation
FY 2010 Accomplishments: 10C093:  Deployed acoustic arrays in the pending Shallow Water Test Range
planned for construction off the Atlantic coast of Florida.

2.285 -  

Congressional Add: Marine Mammal Alert System
FY 2010 Accomplishments: 9B53A:  Marine Mammal Awareness & Alert Response System (MMAARS).
Supported concept development for demonstration of systems to link airborne sensor data with databases to
help predict low risk zones for Airborne ASW testing and training.

2.390 -  

Congressional Add: Sonobouy Wave-Energy Module
FY 2010 Accomplishments: 9D18A:  Sonobuoy Wave-Energy Module.  Supported the development of a wave-
energy module to harvest energy from ocean waves to replace or supplement sonobuoy batteries to extend the
life of ocean sensing sonobuoy systems.

0.797 -  

Congressional Adds Subtotals 9.057 -  
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             0603254N
             ASW Systems Development
             30
             2012
             PB
             2011-02
             Navy
             1319
             Research, Development, Test & Evaluation, Navy
             4
             Advanced Component Development & Prototypes (ACD&P)
             
                 25.144
                 8.249
                 7.915
                 7.915
                 0.000
                 8.125
                 8.268
                 8.472
                 8.556
                 Continuing
                 Continuing
            
             Includes RDT&E funds for advanced development and developmental testing of airborne anti-submarine warfare (ASW) systems, including aircraft, equipment, and devices for use against all types of submarine targets; and advanced, high-performance, underwater, mobile target for use in fleet ASW training exercises and for the operational evaluation of the MK-30 torpedo and the MK-48 torpedo weapons system improvement program; and Project BEARTRAP.  Definition of Project BEARTRAP is classified.

Excludes civilian and military manpower and their related costs and military construction cost which are included in appropriated management and support elements in this program. Project 0490 moved to new Military Intelligence Program (MIP) Program Element (0303354N) in FY 2011 and beyond.
             
                 
                     25.553
                     8.249
                     8.438
                     8.438
                     0.000
                
                 
                     25.144
                     8.249
                     7.915
                     7.915
                     0.000
                
                 
                     -0.409
                     0.000
                     -0.523
                     -0.523
                     0.000
                
                 
                     
                         0.000
                    
                     
                         -0.083
                         0.000
                    
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 -0.442
                                 -0.442
                                 0.000
                            
                        
                         
                             Section 219 Reprogramming
                             
                                 -0.318
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.000
                                 0.000
                                 -0.081
                                 -0.081
                                 0.000
                            
                        
                         
                             Congressional General Reductions Adjustments
                             
                                 -0.008
                            
                        
                    
                
                 Technical: Not applicable. 

Schedule: 

3222.  The OPNAV (N882C1C) sponsor focused the initial study for the Analysis of Alternatives (AoA) for the implementation of the High Altitude ASW mission on the P-8A aircraft.  This project focus is for studies and analyses of capabilities to better perform the High Altitude mission on the P-8A Aircraft vice the complete development of a specific capability.  As a result, the following schedule changes were made.  Precision Placement statement removed.  Choose system concepts for Technology Demos removed from 1Q/11.  HW/SW Product Development removed from 2Q/11 thru 4Q/15.  Experimentation and Technology Demos removed from 4Q/11 thru 1Q/15.  Transition Decisions removed from 3Q/15.  Deliveries removed from 4Q/12, 4Q/13 and 4Q/14.  Trade studies will continue from 2Q/13 thru 4Q/16.
            
             
                 
                     0490
                     Airborne Acoustic Intelligence (AAI)
                     
                         3.479
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         3.479
                    
                     
                         
                             2
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The mission of Airborne Acoustic Intelligence (AAI), Chief of Naval Operations (CNO) Project K-0416, is to provide Sound Pressure Level (SPL) quality recordings of targets of interest and an associated new technology, rapid prototyping mechanism for the application of state-of-the-art collection sensors. The program will develop and rapidly deploy new technology concepts in hardware and software to effectively address emerging littoral threats and to improve the present Undersea Warfare capability in support of Sea Shield/Sea Trial Initiatives. AAI also provides a measurement analysis capability to reconstruct, analyze and develop active target strength measurement validation. The AAI data collection program provides passive and active acoustic and non-acoustic data essential for the design and development of environmental models, sensors, weapons, software algorithms, and tactical decision aids. AAI employs developmental and prototypical hardware installed in uniquely configured ASW aircraft to collect data of interest, and specially configured ground support facilities to conduct reconstruction and analysis of this data. AAI includes calibrated recording systems, advanced detection and tracking systems, special sensors, advanced processing systems and techniques and specially derived operational tactics. The 2 RDT&E articles consist of aircraft calibration units, SPL collection suites, and post mission processors that will support the collection mission.

Military Intelligence Program (MIP) funding previously contained in this PE and Project, moved to a new Program Element (0303354N) in FY 2011 and beyond for enhanced MIP tracking.
                         
                             
                                 Systems Engineering / Aircraft Mods Active Acoustic Program
                                 
                                     
                                         2.329
                                         2
                                         
						Engineering supported SPL Recording.  Post mission processor upgrade and engineering supported aircraft calibration unit enhancements for active target strength.  Engineering development of Target Strength processing will continue, however, the prototype processor is on hold due to funding reprioritization. 
					
                                    
                                
                            
                             
                                 Data Collection and Analysis
                                 
                                     
                                         0.750
                                         0
                                         
						Data collection was supported at Operational Wings. Collection of high interest acoustic and non-acoustic data supported Measurement/Measuring and Signature Intelligence (MASINT)/Office of Naval Intelligence (ONI) threat assessment requirements. Reduction, Analysis and Fleet Rapid Feedback. Conducted airborne special operations support. Essential performance modeling and evaluation for advanced technology sensor systems design and Fleet tactics development. 
					
                                    
                                
                            
                             
                                 Active Measurement Validation
                                 
                                     
                                         0.400
                                         0
                                         
						Active Measurement Validation of targets of interest. Provided the acoustic analysis of echo characterization (which includes: signal excess (SE) measurements, peak frequency (PF), trend analysis and pulse duration measurements) and target strength. 
					
                                    
                                
                            
                        
                         AAI is a CNO Special Project (K-0146). The included technology developments are primarily in-house with contractor participation through existing vehicles.
                         Continued engineering to support SPL recording.  Continue data collection support at operation wings.  Continued Active Measurement validation of targets of interest.
                    
                
                 
                     1292
                     Adv ASW Sensors & Proc
                     
                         9.771
                         5.739
                         5.454
                         5.454
                         0.000
                         5.669
                         5.819
                         6.019
                         6.080
                         Continuing
                         Continuing
                    
                     
                         
                             300
                             100
                             100
                             100
                             0
                             100
                             100
                             100
                             100
                        
                         This program provides Air Anti-Submarine Warfare (ASW) platform effectiveness through development of advanced hardware and software associated with airborne acoustic and non-acoustic systems. This includes sensors, processing, post-processing, data recording and display capabilities to address regional threat scenarios against surfaced or submerged conventionally and nuclear powered submarines. Key objectives are platform accommodations of advanced active and passive sensors, improved detection, classification, localization, tracking, and increased capacity and flexibility to handle multi-sensor data loads. Programs being funded during the FYDP will investigate technologies such as: Over the Horizon (OTH) Communications, Distributed Netted Sensors, transient signals, and source and receiver improvement technologies that will enhance passive and Multi-static Active Sensor Systems capabilities. Other programs being funded during the FYDP will provide for the development of persistent tactical search technologies that will allow transition to the localization and attack phase in all operationally relevant environments. In addition, the program will provide for the development and subsequent experimentation, including data collection and engineering measurement, of Multi-static Active Coherent (MAC) sources and receivers, laser technologies, electro-optical and Multi-Spectral camera technologies, Radar, and Magnetic Anomaly Detection sensors.  The test articles, which consist of passive/active sensors and associated processors, will support at-sea trials and experiments.
                         
                             
                                 System performance assessments
                                 
                                     
                                         9.771
                                         300
                                         
						Performed system performance assessments for Multi-Static Active (Coherent) ASW algorithms and other Acoustic and Non-Acoustic system enhancements.  The test articles, which consist of passive/active sensors and associated processors, supported at-sea trial and experiments. 
					
                                    
                                
                                 
                                     
                                         5.739
                                         100
                                         
						System performance assessments for Multi-Static Active (Coherent) ASW algorithms and other Acoustic and Non-Acoustic system enhancements.  The test articles, which consist of passive/active sensors and associated processors, will support at-sea trial and experiments. 
					
                                    
                                     
                                         5.454
                                         100
                                    
                                     
                                         5.454
                                         100
                                         
					System performance assessments for Multi-Static Active (Coherent) ASW algorithms and other Acoustic and Non-Acoustic system enhancements.  The test articles, which consist of passive/active sensors and associated processors, will support at-sea trial and experiments. 
				
                                    
                                
                            
                        
                         The included technology development are primarily in-house with contractor participation through existing vehicles.
                         Perform system assessments for MAC ASW algorithms and other Acoustic and Non-Acoustic system enhancements.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hdw Development
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.516
                                             
                                                 0.400
                                                 2010-11
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             1.350
                                             2.666
                                             2.666
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Software Development
                                         WR
                                         NAWCAD
                                         PATUXENT RIVER, MD
                                         
                                             3.425
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.425
                                        
                                    
                                     
                                         Studies & Analysis
                                         WR
                                         NAWCAD
                                         PATUXENT RIVER, MD
                                         
                                             5.181
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             6.525
                                             11.706
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Dev Test & Eval
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             14.931
                                             
                                                 0.750
                                                 2010-11
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             16.181
                                             16.181
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contractor Eng Spt
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             10.930
                                             
                                                 3.308
                                                 2010-11
                                            
                                             
                                                 3.327
                                            
                                             
                                                 3.327
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             8.895
                                             26.460
                                             26.460
                                        
                                    
                                     
                                         ENG & TECH SVCS (NON-FFRDC)
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             2.582
                                             
                                                 0.100
                                                 2010-11
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             1.316
                                             4.098
                                             4.098
                                        
                                    
                                     
                                         MGT & PROF SVCS (FFRDC)
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.202
                                             
                                                 0.214
                                                 2010-11
                                            
                                             
                                                 0.214
                                            
                                             
                                                 0.214
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.800
                                             1.430
                                             1.430
                                        
                                    
                                     
                                         Government Eng Spt
                                         WR
                                         NAWCAD
                                         PATUXENT RIVER, MD
                                         
                                             54.832
                                             
                                                 0.892
                                                 2010-11
                                            
                                             
                                                 0.847
                                            
                                             
                                                 0.847
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             4.376
                                             60.947
                                        
                                    
                                     
                                         Travel
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.052
                                             
                                                 0.075
                                                 2010-11
                                            
                                             
                                                 0.066
                                            
                                             
                                                 0.066
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.325
                                             0.518
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2012PB_0603254N_1292_FILE1.PNG
                        
                    
                     
                         
                             
                                 Proj: 1292 - Adv ASW Sensors & Processors
                                 
                                     
                                         Performance Assessment: Multi-Static Target Recognition
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Performance Assessment: Concurrent Processing/Battery Technology
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Performance Assessment: Distributed Netted Sensors
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Performance Assessment: OTH Communications
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Performance Assessment: Engineering Measurement
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Transition Decision: Multi-Static Target Recognition
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Transition Decision: OTH Communications
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Transition Decision: Concurrent Processing/Battery Technology
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Transition Decision: Distributed Netted Sensors
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Software: Software Development
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Experiment/Exercise Participation: Experiment/Exercise Participation
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Deliveries: Deliveries (1)
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2010
                                            
                                        
                                    
                                     
                                         Deliveries: Deliveries (2)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Deliveries: Deliveries (3)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Deliveries: Deliveries (4)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Deliveries: Deliveries (5)
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Deliveries: Deliveries (6)
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Deliveries: Deliveries (7)
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3222
                     Advanced High Altitude ASW
                     
                         2.837
                         2.510
                         2.461
                         2.461
                         0.000
                         2.456
                         2.449
                         2.453
                         2.476
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Advanced High Altitude Anti-Submarine Warfare (AHAASW) program performs studies and analyses to better perform the ASW mission on the P-8A aircraft. The P-8A aircraft, a commercial derivative Boeing 737 airframe, operates most efficiently at high altitudes.  These studies are to explore technologies, which may lead to additional high altitude ASW capabilities.  The Analysis of Alternatives (AoA) effort is the first study for the implementation of High Altitude ASW on a P-8A aircraft.
                         
                             
                                 Provide precision delivery of sonobuoys
                                 
                                     
                                         2.837
                                         0
                                         
						AHAASW contributed resources to support an initial Effectiveness and Suitability Study and AoA currently in progress by NAVAIR (AIR-4.10) for the implementation of High Altitude Anti-Submarine Warfare (HAASW) on the P-8A aircraft. 
					
                                    
                                
                                 
                                     
                                         2.510
                                         0
                                         
						FY11 efforts are planned to be a continuation of support to the AHAASW and HAASW AoA initiated in FY10.  In addition, it is planned to initiate a Technology Development Strategy (TDS) and fund initiation of additional studies for the execution of ASW at High Altitude. 
					
                                    
                                     
                                         2.461
                                         0
                                    
                                     
                                         2.461
                                         0
                                         
					FY12 is scheduled to complete the AHAASW AoA and TDS and other studies initiated in FY11. 
				
                                    
                                
                            
                        
                         Develop modifications to incorporate capability into current sonobuoy sensors and integration into P-8A as the lead aircraft.
                         Perform Analysis of Alternatives (AoA) for the Advanced HAASW program.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hdw Development
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.000
                                             
                                                 1.370
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.370
                                             1.370
                                        
                                    
                                     
                                         A/C HW/SW Integration
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.600
                                             0.600
                                             0.600
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Program Documentation
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.500
                                             0.500
                                             0.500
                                        
                                    
                                     
                                         Studies & Analysis
                                         WR
                                         NAWCAD
                                         PATUXENT RIVER, MD
                                         
                                             0.700
                                             
                                                 0.150
                                                 2010-11
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.200
                                             1.150
                                        
                                    
                                     
                                         Studies & Analysis
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.765
                                             
                                                 0.300
                                                 2010-11
                                            
                                             
                                                 1.245
                                            
                                             
                                                 1.245
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             3.051
                                             5.361
                                             5.361
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Field Tests
                                         WR
                                         NAWCAD
                                         PATUXENT RIVER, MD
                                         
                                             0.000
                                             
                                                 0.050
                                                 2011-08
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.150
                                             0.300
                                        
                                    
                                     
                                         Field Tests
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.500
                                             0.500
                                             0.500
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contractor Eng Spt
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.150
                                             
                                                 0.050
                                                 2010-11
                                            
                                             
                                                 0.385
                                            
                                             
                                                 0.385
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.950
                                             1.535
                                             1.535
                                        
                                    
                                     
                                         ENG & TECH SVCS (NON-FFRDC)
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.150
                                             
                                                 0.080
                                                 2010-11
                                            
                                             
                                                 0.150
                                            
                                             
                                                 0.150
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.421
                                             0.801
                                             0.801
                                        
                                    
                                     
                                         Government Eng Spt
                                         WR
                                         NAWCAD
                                         PATUXENT RIVER, MD
                                         
                                             1.057
                                             
                                                 0.500
                                                 2010-11
                                            
                                             
                                                 0.472
                                            
                                             
                                                 0.472
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             3.417
                                             5.446
                                        
                                    
                                     
                                         Travel
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.015
                                             
                                                 0.010
                                                 2010-11
                                            
                                             
                                                 0.009
                                            
                                             
                                                 0.009
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.045
                                             0.079
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                                 Proj: 3222 Advanced High Altitude ASW
                                 
                                     
                                         Contract Awards: Study Contract
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2010
                                            
                                        
                                    
                                     
                                         Contract Awards: Technology Development Contract
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Trade Studies: Trade Studies
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     9999
                     Congressional Adds
                     
                         9.057
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         9.057
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         9999. Congressional Adds.
                         
                             
                                 Air Readiness/Effectiveness Measurement Program
                                 
                                     1.593
                                     
						10C091:  Conducted an Air Readiness/Effectiveness Measurement (AIREM) effort, enabling platforms to more effectively counter the current submarine threat. 
					
                                
                            
                             
                                 Marine Mammal Detection System
                                 
                                     1.992
                                     
						10C092:  Developed aircraft Intelligence, Surveillance, and Reconnaissance (ISR) systems and acoustics optimized for detecting and tracking marine mammals. 
					
                                
                            
                             
                                 Marine Species Mitigation
                                 
                                     2.285
                                     
						10C093:  Deployed acoustic arrays in the pending Shallow Water Test Range planned for construction off the Atlantic coast of Florida. 
					
                                
                            
                             
                                 Marine Mammal Alert System
                                 
                                     2.390
                                     
						9B53A:  Marine Mammal Awareness & Alert Response System (MMAARS).  Supported concept development for demonstration of systems to link airborne sensor data with databases to help predict low risk zones for Airborne ASW testing and training. 
					
                                
                            
                             
                                 Sonobouy Wave-Energy Module
                                 
                                     0.797
                                     
						9D18A:  Sonobuoy Wave-Energy Module.  Supported the development of a wave-energy module to harvest energy from ocean waves to replace or supplement sonobuoy batteries to extend the life of ocean sensing sonobuoy systems. 
					
                                
                            
                        
                         Not required for Congressional Adds.
                         Not required for Congressional Adds.
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